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Abstract: The third phase of the Gibe cascade, known as Gibe III HPP, with an installed power of about
1870 MW will be one of the largest hydropower plants in Africa. The plant inlcudes a 240 m high RCC dam
and a 50 m high rockfill cofferdam on the Omo river. Studio Ing. G. Pietrangeli S.r.l. is the designer. The
cofferdam body is made with river gravel, basalt and trachyte. The impervious core of the cofferdam is made
with a flexible 3.5 mm thick PVC geomembrane sandwiched between two layers of 1200 g/m2 geotextile
that protect it against puncturing by the fill materials. The geomembrane core solution was adopted in light
of the necessity to finalize the approximately 500,000 m3 embankment during the short, six-month span of
the dry season when the average river flow is 200 m3/s, since during the rainy season the average flow is
between 1000 and 1500 m3/s with peak floods that can reach 5200 m3/s, in a return period of Tr=30 years.
The geomembrane waterproofing system, which has been designed to follow step by step the construction of
the rockfill cofferdam, will create a continuous impervious barrier running all along the longitudinal axis of
the dam from the bottom cut-off up to the crest. The geomembrane and its protection geotextiles have been
placed in a zigzag pattern. To achieve this result the body of the dam has been constructed in alternated
sections which start from the centre line defined by the longitudinal axis and are upstream and downstream
directed. The face of each section toward the centre of the dam is finished with a 1V:1H slope on which the
waterproofing system has been placed. The first section of the dam body has a height of 6 m, the next
sections have a height of 12 m. The paper describes the rationale and details of the design, and the various
steps of construction and geomembrane installation.
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Background

The third phase of the Gibe cascade, known as Gibe III, with an installed power of about 1870 MW
will be one of the largest hydropower plants in Africa. The plant, including a 240 m high RCC dam
on the Omo river, is owned by Ethiopian Electric and Power Corporation. The Contractor is Salini
Costruttori S.p.A. (Italy) while Studio Ing. G. Pietrangeli S.r.l. (Italy) is the Designer and
ELC-COB JV (Electroconsult-Coyne et Bellier Joint Venture) is the Employer’s Representant in
the construction works supervision.
Gibe III Hydroelectric Project includes an approximately 50 m high rockfill cofferdam for the main
RCC dam. The cofferdam body is made with river gravel, basalt and trachyte. Inclination of the

The 1st International Symposium on Rockfill Dams

slopes is 1V:1.8H on the upstream side and 1V:1.6H on the downstream side, crest elevation is 720
m, minimum elevation of foundation is 665 m.

Figure 1. General plan of Gibe III cofferdam and main dam
The embankment has a fill volume of approximately 500,000 m3. The construction of the
embankment and of its waterproofing system had to be completed during the short, six-month span
of the dry season when the average river flow is 200 m3/s, since during the rainy season the
average flow increases between 1000 and 1500 m3/s, with peak floods that can reach 5200 m3/s, in
a return period of Tr=30 years.
A central geomembrane core was adopted because:
•

TIMING: it would allow complying the construction within the very short construction
period

•

SIMPLICITY: it would allow the realization of an embankment of homogeneous rockfill,
with optimization in construction times and costs.

•
•

NO CLAY: lack of availability in the zone of material suitable for an impervious-core.
SAFETY: With such layout the impervious layer is embedded in the embankment, safer
than any impermeable layer (BFRD or CFRD).
Settlement is not a problem.
Permeability tests done during construction provide a guarantee unusual for this kind of

structure
In the following chapters a detailed description of the adopted waterproofing system is provided.
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The waterproofing system

The waterproofing system is placed as an impervious core, constructed during construction of the
cofferdam.
2.1 General layout
The impervious core, installed and supplied by Carpi Tech, consists of a flexible Polyvinylchloride
(PVC) geomembrane sandwiched between two anti-puncture layers that protect it against possible
damage by the construction materials.
Two filter layers are placed respectively at the upstream and downstream side.
The geomembrane has been installed from the bottom cut-off up to the crest, in a zigzag pattern so
as to follow the step by step the construction of the embankment and to be more flexible against
possible settlements of the embankment. The waterproofing system thus creates a continuous
impervious barrier running all along the longitudinal axis of the dam from the bottom cut-off up to
the crest.
To achieve this result the body of the dam is constructed in alternate sections which start from the
centre line defined by the longitudinal axis of the cofferdam and are upstream and downstream
directed. The face of each section of the fill towards the centre of the dam has a 1H:1V slope, on
which the waterproofing system is placed. The first section of the cofferdam body is downstream
directed and has a height of 6 m. The next sections follow one upstream and one downstream
directed and have a constant height of 12 m.
The construction of the cofferdam was preceded by the construction of an approximately 20 m high
pre-cofferdam (which is incorporated into the final cofferdam) to divert the Omo river into the
diversion tunnels and to dry out the cofferdam foundation. In this way the cut-off could be realized
in clay (on which the geomembrane is encased), which waterproofs the riverbed alluvium and the
shoulders colluvium.
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Figure 2. Typical cross section of Gibe III cofferdam
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2.2 Impervious core
The geomembrane that constitutes the impervious core is Sibelon C 50 4550, a flexible impervious
3.5 mm thick PVC geomembrane, extruded in homogeneous mass from a flat die and made from
virgin resin. The PVC geomembrane is resistant to ultraviolet attack, to deterioration under the
alkali environment of damp concrete, and to degradation from organic and bacterial growth.
On both sides, the geomembrane is protected by an anti-puncture layer consisting of a high tenacity
needle-punched geotextile, produced from 100% virgin polypropylene fibres and having a mass per
unit area of 1200g/m2. The filter layers placed on the upstream and downstream sides of the core
are 5 cm thick sandy layers, maximum size 50 mm.
The zigzag path of the waterproofing system has been selected in order to provide sufficient
material which can easily absorb any future deformation of the dam body caused by possible
settlements. Furthermore the properties of the PVC geomembrane material, the anti-puncture
properties of the geotextiles and the size of the aggregates composing the filter layers in contact
with the waterproofing system will avoid any puncture or damage of the geomembrane.

Detail "c"

Figure 3. Detail of the impervious core of the cofferdam
2.2 Anchorage at boundaries
The anchorage at the bottom boundaries is made by embedding the geomembrane in the 6 to 8 m
deep clay cut-off and by backfilling with the same impervious material. At the two abutments, due
to the difficulty of excavating the cut-off with the same depth due to the presence of surfacing
rocks in the river bed, the geometry was slightly modified during construction adapting the
thickness of the clay layer below and above the geomembrane.
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Figure 4. Anchorage of the impervious geomembrane core at cut-off
Upper anchorage of the geomembrane is made with steel anchor and plates fixed to the reinforced
concrete crest wall.
3

Construction

A trial section of the geomembrane erection sequence was carried out before the actual installation
started. The trial section had the same section and 1H:1V inclination of the cofferdam, total length
of 20 m and total height 6 m.

Figure 5. R = rockfill lifts simulating a section of the downstream embankment; F = filter layer; 1
= anti-puncture geotextile; 2 = waterproofing geomembrane; 3 = anti-puncture geotextile; 4 =
rockfill lifts simulating a section of the upstream embankment
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When the Contractor finished the inclined face and 5 m of the temporary crest of the first section of
the cofferdam body where the waterproofing system was to be installed, Carpi proceeded to verify
that the surface was fully compliant with the Technical Specifications (planarity, aggregate grading,
compaction and stability of the slope etc.). Any deviation was immediately corrected by the
Contractor so that the area could be handed over for placement of waterproofing system.
In the areas checked and handed over, Carpi immediately started placing the anti-puncture
geotextile type Drefon S 1200 on the filter layer. Since the geotextile was supplied in rolls 5.9 m
wide and 42 m long, the geotextile sheets were cut to the appropriate length to cover the entire
inclined slope and extend 2 m on the flat temporary crest. Once cut, the geotextile sheets were
placed vertically from the top to the bottom of the slope, with an overlapping of at least 15 cm
between adjacent sheets. Along the overlapping the geotextile sheets were joined by manual
thermo-fusion seaming. At the toe of the first slope, the geotextile was placed in the cut-off.
When the placement of anti-puncture geotextile was well advanced, Carpi started placing the
waterproofing geomembrane. The geomembrane was supplied in rolls 2.10 m wide and 12.5 m
long, so that each roll could easily cover the entire inclined slope and extend 2 m on the flat
temporary crest and 2 m more at the bottom of the slope. The geomembrane rolls were placed
along the temporary crest of the cofferdam, the edge of the geomembrane sheet was unrolled to
cover 2 m on the flat crest, and after the verification of the correct alignment the sheet was
completely unrolled down on the slope. The geomembrane sheets were temporarily ballasted on the
temporary crest with sand bags.
Adjoining sheets overlapped at least 8 cm, and were joined by thermo-fusion seaming. The seams,
continuous for the entire length of the sheets, were executed by an automatic machine performing a
double track seam. The main characteristic of this type of seam is the presence of a small channel
that allows performing a non destructive test with air in pressure. All the executed seams were
100 % tested. All tasks relevant to the watertightness of the geomembrane system were carried out
by Carpi specialised technicians.
Due to the fact that the cofferdam body is constructed by horizontal lifts of fill material, the
placement of the protective geotextile on top of the PVC geomembrane had to be done with sheets
placed horizontally from the bottom toward crest following the placement of the lifts. The
protective geotextile stops at top of the slope. The PVC geomembrane placed on the temporary flat
crest section 2 m wide was protected with stronger material to avoid major potential damages
during the construction of upper part of the new section.
In the areas where the waterproofing geomembrane had been installed, welded and checked, a final
joint inspection was carried out to verify that no defects were present. The general contractor, after
placing the second anti-puncture geotextile on top of the geomembrane, started constructing the
second cofferdam body section, directed on the opposite side.
The construction of the dam body proceeded by alternate sections upstream and downstream
directed. The crest of each section is thus also the bottom of the section above it, and in this flat
area the PVC geomembrane lining the lower section is watertight connected to the PVC
geomembrane lining the section above it.

The 1st International Symposium on Rockfill Dams

Figures 6 and 7. At left the first section of the cofferdam is completed, the first anti-puncture
geotextile (white) is placed on the sand layer, and the PVC geomembrane (gray) is placed over it.
At right, construction of the second section starts after the second anti-puncture geotextile has been
placed over the PVC geomembrane
In the flat area at the crest of each section, the PVC geomembrane lining the lower section overlaps
the PVC geomembrane lining the section above it, for a width of about 2 m. In correspondence of
this 2 m wide overlapping area, the connection of the two PVC geomembranes is made by means
of a double track seam executed with automatic machine and tested with air in pressure, as already
described. The execution of this horizontal longitudinal connection seam, parallel to the axis of the
dam, is made at the same time of installation of the PVC geomembrane sheets over the inclined
slope of the upper section. Before the execution of this seam the protection placed to avoid
damages on the geomembrane is removed, the area is cleaned, the integrity of the geomembrane is
checked and if needed damages are repaired.

Figures 8 and 9. At left, the PVC geomembrane installed over a completed dam section is
watertight welded onto the PVC geomembrane protruding 2 m from the crest of the section below.
At right, placement of the fill for the fourth Section of the cofferdam
All the procedures described were repeated for each step of the construction of the dam body
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sections from the very bottom of the cofferdam (El. 670) up to the crest (El. 720), where the upper
edge of the upmost PVC geomembrane is mechanically fastened to the reinforced concrete crest
wall.

Figure 10. Gibe 3 upstream cofferdam embankment construction completed (on the crest the
realization of the crest wall is ongoing)
4

Conclusions

The design of the Gibe III 50 m high rockfill cofferdam with internal waterproofing zigzag
geomembrane has been expressly conceived and tailored for the Gibe 3 cofferdam case, in the
frame of the fast track project of the Gibe 3 Hydroelectric Project EPC Contract, taking into
account the specific needs and site constraints of this project.
However this solution presents many aspects that can give answer to some problems commonly
encountered during design and construction of dams and cofferdams, like:
•
•
•

Tight construction time schedule (of environmental or contractual nature).
Lack of availability of impervious material.
Complication of construction sequences and differential settlements for embankment
realized with impervious core material.

•

Difficulties in managing settlements.

• Difficulties in assuring proper protection and safety of the impervious layer.
The scheme adopted for this Gibe 3 cofferdam can be profitably adopted also in rockfill dams’
design, by the introduction of some simple implementations that can assure the performance of the
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work in the long term time also, like:
•

some more redundancy (double waterproofing system);

•
•

inspection gallery for inspection, monitoring and repair intervention;
instruments for any water pressure or leakages monitoring displaced at the geomembrane
construction joints;

•

drainages for any leakages control and discharge.

